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Lagoon Pond Drawbridge Committee 
Minutes of the Meeting held on June 1, 2005 
At the Offices of the Martha’s Vineyard Commission 
 
Present:  Melinda Loberg, Chair: Bob Ford, Steve Berlucchi, Fred LaPiana, Tristan Israel, Derek 
Cimeno, Harriet Barrow, Jay Wilbur, Dan Greenbaum, Mark London 
 






The minutes of the May 17, 2005 meeting were approved with amendments. 
 
Existing Bridge  
 
• Condition 
o The bridge tender reported that, in his opinion, the bridge is stable, since the extensive 
repairs carried out two years ago. 
o Chris Fried noted that the inspection reports have several mentions of inadequate 
maintenance and do not show any indication of concern about settlement. 
o Others expressed continuing concern for failure of the deck as well as possible 
settlement, noting that the repairs stabilized lateral movement only. 
o It was noted that the three recent inspection reports sent to the committee by Mass 
Highways were prepared by reputable, independent consultants.  
o Bob Ford pointed out that, in his letter dated 5/17/05, the MassHighway Chief 
Engineer said: "The existing bridge is structurally deficient. . . . Further deterioration 
may require closing."  and "The design of the permanent bridge is a priority for Mass 
Highway and will be constructed as soon as it is designed and permitted." 
• Scope of Services for Consultant Review  
o Some Committee members questioned the towns paying for a peer review, since the 
cost of this review will apparently be much greater than originally discussed and the 
inspections were done by independent consultants; they agreed that there was a need 
for a contingency plan but thought that MassHighway should prepare it. Other 
Committee members noted that it took MassHighway more than half a year to do a 
five-day repair and felt that the towns would be in a better position to work with 
MassHighway to move ahead with a contingency plan if it had independent 
recommendations as to possible approaches. 
o Fred LaPiana distributed a draft, based on a discussion by the sub-committee.  
o It was agreed to make the following changes.  
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- Include review of the maintenance history for the past 5 years and assess its 
impact on the bridge stability. 
- Stress the need for improved maintenance and monitoring, rather than 
duplication of the technical review previously done by the independent 
consultants for MassHighway 
- The consultant should contact District 5. 
- The consultant should suggest some approaches to contingency planning, 
rather than try to produce a contingency plan 
o The subcommittee will reconvene to edit the draft scope, and will then send it out. 
       (Melinda, Richard, Fred, Steve, Mark) 
• US Coast Guard Site Visit 
o Several members reported on the USCG site visit on May 25, 2005 which took place 
during a Nor’easter and where they were shown a video taken by Phil Hale of the 
impact of the height of the storm on boats moored in the inner harbor. (see addendum 
– preliminary notes). 
o The Coast Guard was told that MassHighway has not properly informed them about 
bridge closures and changes to the times of openings over the past five years 
including the closure for the past winter. Jay Wilbur said that some USCG officials 
were aware, even if Gary Kassof was not.  
o In light of USCG’s representatives’ stated position that the bridge would have to 
remain open to boats in the event of failure, the Committee determined to: 
 Write to USCG, requesting again a public hearing to determine a contingency 
ruling that would allow vehicular traffic in the event of a bridge failure prior to 
the opening of a new bridge.      (Melinda, Mark) 
 Work on securing safe berthing alternatives for boats in an emergency. 
 Work on determining/securing support of public officials (hospital, EMT’s, 
selectmen, police, fire, harbormasters) for the request for a ruling that would 
allow vehicular traffic. 
 
Permits for Bridge Construction (Temporary/Permanent) 
 
• The USCG will hold a public hearing and comment period before October, probably in July, 
regarding the plans for the temporary drawbridge. It is not supposed to deal with the one-
bridge/two-bridge issue, or on the contingency ruling to leave the existing bridge down in the 
event of failure, although these issues will likely come up. 
• There has been no response as yet regarding the Committee’s request of MassHighway 




• A meeting with the Police Chiefs regarding traffic contingency planning will be June 14, 
9:30, at the County Administration Building. Our purpose is to learn what emergency plans 
are in place for traffic in the event of a bridge closure and to bring them up to date on the 
work of the Bridge Committee.  Chuck Cotnoir, County Emergency Coordinator, will attend.  
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• Steve Berlucchi distributed a document on the implications of construction financed through 
bonding. 
 
Next meeting: Wednesday, June 15 at 9:00 a.m. 
 
 
Minutes prepared by Jo-Ann Taylor and Mark London 
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ADDENDUM 1 
 
USCG Drawbridge site visit 
May 25, 2005, 9:30 A.M. 
 
(Interim notes by Jo-Ann Taylor – USCG write-up to follow) 
 
Present:   
USCG personnel: Gary Kassof (Bridge Program Manager, First Coast Guard District, NY, NY) 
N.E. Mpras (Chief, Office of Bridge Administration, Washington, D.C.), 2 other Washington, 
D.C. staff [Jay and others: do you have their names?];  
Drawbridge Committee:  Melinda Loberg (Chair), Harriet Barrow, Jay Wilbur;  
Others:  Bob Maciel, Phil Hale, Jo-Ann Taylor 
 
• USCG will soon issue a public hearing notice to permit the temporary drawbridge, permit 
process expected to be completed by end of September 
o USCG was advised that several present favored a 1-bridge solution, eliminating 
the temporary bridge 
o USCG was also advised of the status of the Drawbridge Committee and towns’ 
recommendations 
• USCG was advised of need to keep the bridge open to boats, particularly in case of 
hurricanes or NE winds >50 knots (including slide show by Phil Hale), and in order to 
keep boatyards and boat services accessible 
o USCG was provided figures on past bridge openings and numbers of boats 
served. 
o USCG was advised of MassHighway past unauthorized deviations from 
drawbridge ruling and poor maintenance record 
o USCG was advised of need for emergency vehicles, particularly ambulances, to 
keep the road open; suggestion for possible contingency medical emergencies: 
helicopter transport from airport 
o USCG was advised that the draw works well, since the last repairs 
o USCG (Kassof) advised that, given the expressed need to keep the bridge open to 
boats, without an effective contingency berthing plan the Coast Guard apparently 
will not agree to leave the bridge in the down position to allow vehicular traffic to 
continue in case of bridge failure 
• USCG personnel and harbormaster continued on to tour the site by boat 
 
 
 
